ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
215 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG PM,JS No No
219 & 35.14.1 Define standard durable location machine configuration GG PM No No
216 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG PM,MD No No
241 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM No No
223 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No
242 35214 Test/observe auto-clean up for SamGrid job queue GG PM,AL No No
224 & 3.5.1.4.2.4 Adjust current installation instructions GG PM No No
225 3.5.1.4.25 Adjust current software to use standard location as default GG PM No No
244 3.5.2.15 Install auto-clean up of OSG job queue GG PM No No
245 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,AL No No
247 & 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No
248 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No
249 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes  Prd7 No
250 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No
251 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No
258 |[Fd 35311 Determine goal level, requirements GG PM No No
339 | 4.3.2.6 Job State diagram with most common error state causes MD PM No No
253 3.5.25 Add the deployment of scripts to installation instructions GG PM No No
259 3.5.3.1.2 Determine existing querying performance GG PM No No
344 4333 Augment Job States to be more meaningful to large customer GG PM No No
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No
261 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No No
43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
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Duration

Start

Finish

Oct 21, '07

Oct 28, '07

Nov 4, '07

Nov 11, '07

sIM|ITIWI][TI[FI|S

sIM|ITIWI][TI]F][S

sIM|ITIWI[TI]F

5 days
2 days
1 day
2 days
1 day
1 day
1 day
1 day
2 days
1 day
1 day
1 day
1 day
8 days
2 days
2 days
4 days
5 days
3 days
4 days
3 days
4 days
5 days
5 days

Mon 11/12/07
Tue 11/13/07
Mon 11/19/07
Tue 11/20/07
Mon 11/26/07
Mon 11/26/07
Tue 11/27/07
Wed 11/28/07
Wed 11/28/07
Fri 11/30/07
Mon 12/3/07
Tue 12/4/07
Wed 12/5/07
Thu 12/6/07
Thu 12/6/07
Mon 12/10/07
Wed 12/12/07
Wed 12/12/07
Tue 12/18/07
Tue 12/18/07
Wed 12/19/07
Thu 12/20/07
Wed 12/26/07
Fri 12/28/07

Fri 11/16/07
Wed 11/14/07
Mon 11/19/07
Wed 11/21/07
Mon 11/26/07
Mon 11/26/07
Tue 11/27/07
Wed 11/28/07
Thu 11/29/07

Fri 11/30/07

Mon 12/3/07

Tue 12/4/07

Wed 12/5/07
Mon 12/17/07

Fri 12/7/07
Tue 12/11/07
Mon 12/17/07
Tue 12/18/07
Thu 12/20/07

Fri 12/21/07

Fri 12/21/07
Thu 12/27/07

Thu 1/3/08

Mon 1/7/08

sIM|ITIWI][TI]IFI[S

PM,JS

PM Gummmmmm-Define-st
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Nov 18, '07

Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
Fls[sImMI[TIwIT[F[s|s[mM|ITIw[T[F[s|[s|IM[TIwW[T[FIs[s[mM[T[wITI[FI[S IM [ TIwI[TI[F
} C Prod from mixed old/new samgrid nodes to new node use only :
i pcation machine configuration
PM,MD @ Migrate Prod from mixed old/new samgrid nodes to new node use only
h 4 '
PM T nstallauto-clean-up-

‘ or SamGrid job queue
PM Developers install and test durable location node (by Fri Nov 23)
PM,AL": Test/observe auto-clean up for SamGrid job queue

PM Adjust current installation instructions

PM

re to use standard location as default
PM @@k Install auto-clean up of OSG job queue
PM,AL L

Testlobserve auto-clean up fo OSG job queue
PM

Resolve: Globus gatekeeper does not properly cleanup gass caches
Periodically clean up gram log files at fwd nodes and exec sites
Clean up sandboxes and jim_tmp areas at fwd node

PM
PM

PM ¢

4 ¥ ... DOrepro tools adapta
PM :—Q&ean-u-pion—rotated log files (eg. Tomcat)
PM s
‘ PM ¢

Automation of all gridmap file management (including

Determine goal level,
- Job State diagr

) Add
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Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08

s sIM| TIWI]TIFls|[sIM|TIWw|]TIFls|sImM[TIw|]TI|F[s|s|IM|[TIw|T|F][s|s|IM|[T[w|TIEI[S

tion::Use generic runjob interfaces in Samgrid for data processing App

condor_schedd)
[, reqUirements
ram with most common error state causes
the deployment of scripts to installation instructions
Determine existing querying performance
Augment Job States to be more meaningful to large customer
I!ngenerahzatlon of Job Types according to I/O Characterlstlcs

PM (G Evaluate condor_qunl, if determined to be necessary
PM ¢ —— ————— ) Resolve how to add production paths in future: Document
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